Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14630-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0015

Date: 01/07/2015
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 795 Days
SR 32 OVER THE FLINT RIVER A Elapsed Calender Days: 461 Days
Percent Time: 57.99
District: 4 Area: 05
Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let: 08/16/2013

P. O. BOX 50157 Date Awarded: 08/30/2013
Date Contract Executed: 09/23/2013
Date Notice to Proceed: 09/27/2013

ALBANY GA 31703-0157 Date Work Began: 10/07/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $9,870,214.89 Counties:

Original Contract Amount $9,682,840.00 Lee Worth

Funds Available $6,127,770.88

Percent Complete 37.92%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
432092- $9,870,214.88 $9,682,839.99 $6,127,770.87  37.92% $280,951.38

Chief Engineer

12/01/2014
to 12/31/2014



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14630-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0015

Pay Period:

Date: 01/07/2015
Page 2 of 4

12/01/2014
to 12/31/2014

Project Number:

Federal State Project Number:

432092-

SR 32 - BRIDGE RECONSTRUCTION

BRST0-0031-01(042)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,993,955.18

Prev to Date
$2,769,194.08

$748,488.83 $692,298.55
$3,742,444.01 $3,461,492.63
$0.00 $0.00
$3,742,444.01 $3,461,492.63
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,742,444.01 $3,461,492.63

Total Payable:

This Estimate

$224,761.10
$56,190.28
$280,951.38
$0.00
$280,951.38
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$280,951.38



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14630-13-000-0 Estimate Number: 0015

Date: 01/07/2015

Page 3 of 4

Pay Period: 12/01/2014
to 12/31/2014

Project Number 432092-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 150-1000 TRAFFIC CONTROL - LS 1.000 .581
12000.000 .020
.601 $240.00 $7,212.00
BRST0-0031-01(042)
0150 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 95.000 99.500
35.060 .000
99.500 $.00 $3,488.47
0205 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SsY 32.000 32.111
61.870 .000
32.111 $.00 $1,986.71
0210 603-7000 PLASTIC FILTER FABRIC sy 32.000 32.111
4.370 .000
32.111 $.00 $140.33
Category Amount: $240.00 $12,827.51
Category Number: 0020 EROSION CONTROL
0250 163-0232 TEMPORARY GRASSING AC 10.000 13.952
912.400 .000
13.952 $.00 $12,729.80
0315 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 6.000 7.000
425.220 .000
7.000 $.00 $2,976.54
0365 167-1500 WATER QUALITY INSPECTIONS MO 25.000 14.000
1200.000 1.000
15.000 $1,200.00 $18,000.00
Category Amount: $1,200.00 $33,706.34
Category Number: 0040 BRIDGES
0840 207-0203 FOUND BKFILL MATL, TP Il CcYy 25.000 48.222
55.000 .000
48.222 $.00 $2,652.21



Rpt-ID: RCPESPRJ Georgia Date: 01/07/2015

User: vepps Department of Transportation Page 4 of 4

Estimate Summary By Project

Contract ID: B14630-13-000-0 Estimate Number: 0015 Pay Period: 12/01/2014
to 12/31/2014

Project Number 432092-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 BRIDGES
0845 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcY 710.000 713.930
40.000 .000
713.930 $.00 $28,557.20
0865 500-3002 CLASS AA CONCRETE CcY 653.000 511.000
600.000 142.200
653.200 $85,320.00 $391,920.00
0885 511-1000 BAR REINF STEEL LB 121,529.000 96,947.000
0.900 27,180.000
124,127.000 $24,462.00 $111,714.30
0960 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 4,648.000 1,547.460
219.000 775.020
2,322.480 $169,729.38 $508,623.12
2
Category Amount: $279,511.38 $1,043,466.83
Category Number: (0010 ROADWAY
1020 158-1000 TRAINING HOURS HR 2,000.000 2,080.000
0.800 .000
2,080.000 $.00 $1,664.00
Category Amount: $0.00 $1,664.00

Project Total Amount:

$280,951.38

$3,742,444.01



